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25X1 RECD Breakfast Bullets ' ]

25X1 UA(/

Office of Development and Engineering (OD&E), DDS&T, to

| /
25X1 v/f. On Tsesdays 31 May 1988, ‘Project Office
(RPO) is planning to meet with representatives of

begin designing the reconfiguration of approximately
25X1 24,000 s.f. of office space
25X1 [ ] This meeting is a follow-on to a meeting which

occurred on 26 May, at which preliminary discussions
| were held by the manaagement of OD&E and RPO to initiate
25X1 this project.

25X1 3. [:::::::]— Food Facility Upgrade - An Allied contract
' proposal was due g 21 May, but the Agency has yet to

receive it. Al}fed now promises the proposal within

~ ten days. Coafstruction documents are underway with
completiopsbcheduled for the week of 31 May.
Construction to bedin end of June.

25X1 4, |- Subcontractors submitted bids to
25X1 . will have a cost proposal to the Agency by 2
une. e construction drawings were delivered for

approval and permits to the County 18 May.
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